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24 February 1966

Dear Joe:

1. The Contractor is hereby directed to comply with
the provisions of the following Engineering Change Progaasls
pursuant to the "Changes" clause of Contract No, LP-2264:

a; ECP GR-52
b) ECP GR-55

Additionally, the Contractor will submit firm quotations within 30
days after recelipt of this approval.

2. For those portions of the ECP's requiring retrofit
actiaui the Contractor will notify the PS50 of quantities and
e

schedules proposed and arrange for s mutually agreeable
retrofit schedule,

Wendell
STATINTL
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17 FEB 1966

Subject: ECPs GR-52 and 55, Contracts LP-2264
and CW-6644

Dear Chuck,

Subject ECPs are technically approved by the SPO.
Both were found necessary as a result of Cat I and IT test STATINTL
experience. Request you provide[_ Jwith formal approval
for these changes. Specific comments on these ECPs are:

ECP 52 ~ Incorporation of this change is
necessary to operate the[ ] above its current altitude limi-
tation (80,000 £t for user). Estimated service contract cost

is $1087 (15 kits at $72.50).
STATINTL
ECP 55 - The PSO, user and[ ________ khould

establish a mutually acceptable schedule for return of
synchronizers to the SRA for rework, Estimated service
contract cost is $1438 (21 kits at $73.24).

Regards,

s
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ENGINEERING STUDY 1
GA -531 CHANGE PROPOSAL K] GR-52
PATE 18 January 1966 AFFECTS:GA-531A[ ] ' STATINTL
NAME OF MAJOR COMPONENT PART OR LOWEST SUBASSEMBLY PART NO.
Antenna Beam .F. Absorber Assembly 531%(5000" OY3&§ 101 (o1d)
Lower Beam 5314000-038-103 (new)

TITLE OF PROPOSAL: Prevent Antenna Corona Damage

NATURE OF PROPOSAL:  ef: REW KP-I-233

1., Add R.F. Absorber material to front end of Lower Beam R.F, Ab%orber Assembly.
Change P/N from 5314000-038-101 to P/N 5314000-03g-103.

REASON FOR PROPOSAL:
To prevent holes from being burned into the antenna teflon coating due to
corona caused by RF reflection from the front end of the beam., This change
enables operation at high cavity altitudes and temperatures.

ESTIMATED COST AND TIME INVOLVED:
ES
ADDITIONAL FUNDING REQUIRED:
ESTIMATED COST FOR KITS OR PARTS:
o $72.50
, ADDITIONAL FUNDING REQUIRED: $6338.57 (includes $4381.07 Engineering)
ITEMS AFFECTED BY PROPOSAL: Vehicle Installation Kit #20 and subs in line.
Supply Installation kits 9 thru 19 and 1 thru 4 with add'l RF Kit
MISSION INTER-  |WEIGHT OR | TOOLS AND| MAINTE- MAINTE-
SAFETY EFFEC- PERFORM- | OPERATING | CHANGE- WE:‘GDHT SUPPORT NANCE SERVICE FLIGHT NANCE
TIVENESS ANCE  IPROCEDURE| aBILITY BALANCE | EQUIPMENT | PROCEDURE|  LIFE MANUAL MANUAL
O k 1 I A O O a O & O ]

ESTIMATED MAN HQURS REQUIRED TO ACCOMPLISH CHANGE IN FIELD:
4 hours to install additional RF material to lower beam.

SOURCE OF PARTS FOR KIT:
GR AVAILABILITY g WEEKS AFTER APPROVAL

DISPOSITION OF SPARES AFFECTED: . .
Spares to be reworked to latest configuration.

PPB to be changed by C/N to PSO.

|
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NATURE OF PROPOSAL:

'See GR-55, Page

ENGINEER|NG STUD\‘ O
GA -531 GR- 5t
CHANG PROP@SAL 9
¢ 7! 7 = Page 1 of 2
DATE AFFECTS: | S
28 January 1966 .- GA*S&I STATINTL
NAME OF MAJOR COMPOMNENT RT OR LOWEST. SJBA:SEMBE’,Y PART NO.
Synchronizer prox Multi PC:Board MODEL OR TYPE
ssy and: STC| Rarige 531A507-001-105(new)
@@llng P C. Board 531A507-001~101(old)
: : Santt 53IASI7/-00-105(new)
TITLE OF MOPOSAL: 1. Provide afl Incvease in €.l 531A537-001-101(0Ld)
Loap Gai \ S R : : '
AT SRE SO STRQBPRNK L 1 S FUR =
2. Revise Curves fori Modes 1, 2, 12 and 13

REASON FOR PROPOSAL:

To reduce mé

Item 1:
exceed the o
Item 2: To obtaln mo

changing rec

‘f

undgpalnt ‘on final map by
’ g; 12, and 13.

uniform ground.
yver gain in. moge¢
c . w33 I

ESTIMATED COST AND TIME INVEILVED
ES | LonimoNAL FUNDING ReG o

ESTIMATED COST FOR KITS OR PARTS: $73.24/Bltk(Costs appllcable to Item 1 ONIY)
cp ADmHONALHmmn«;mo0m £$3 377500 CI”91Udlng $1,839.00 Engineering)

Item 22

L5 min rework:

ITEMS AFFECTED BY PROPOSAL: Proda_tlon units S/N 5001 22 and subs in-line.
Units S/N 5001-1 thru:igl will be. reworked SRA.- :
MISSION T NTER.  |WEIGHT OR TGOLS AND| MAINTE- MAINTE-
SAFETY EFFEC- PERFORM- OPERATTHG CHANGE- "W IG'fT L SUPPORT | NANCE SERVICE FLIGHT NANCE
TIVENESS ANCE  |PROCEDPRE| :ABILITY BA?_'ARCE EQUIPMENT | PROCEDURE|  LIFE MANUAL MANUAL
a b L3 s U - O &J O O ™
ESTIMATED MAN HOURS REQUIRED TO AQCOMPLISH CHANGE IN FlELD .
Ttem 1: 30 min dlaasagmbl 5 30 min. rewovk 30 min assemble; 1 hr Test.

23 hr Test E

SOURCE OF PARTS FOR KIT:

ssum_np reyoprk at same time as Tte

AVAILABILITY 12 WEEKS AFTER APPROVAL

BISPOSITION OF SPARES AFFECTED:
uration. PPB will b

Spares will be reworked to the latest config-
ev1sed by Change Notice to P5O0.

‘ ANy

£

INI
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I B GR-55
GA-531 OPOSAL Page 2 of 2
Date: 28 January 1866 3 egts: GA-531

STATINTL

NATURE OF PROPOSAL:

REF: REW -KP—I{Q

Item 1: Approx Multiy

Change resistors
Change resistors
Change Approx Mu
to new P/N 531A5(

Item 2:

Change resistor;
Change resistor
Change resistor:

from RNGOC;

Change

resistor:
resistor:
resistor

resistor?ﬁ

STC P.C.

> from RN6OCL2Y
} from RN6OCY1S

L F to RN60C2262F.
from RNaoc7321£ to RNBEOCB251F.
from RNBOGL74%2F to RNG0OC2212F.
‘from RNEOC&DP61F to RN6OC1072F.
- from RNGOCL6SAF to RN60C1872F.
2F to RN60C1332F,
I to RN6QC1332F.
from: 531A537 001-101 to

{51

531A537-001- 105‘

A Mod No. will be assg
 with this change.

rd Assembly“rwma

‘QW~RNBOC3322F to RN60OC1502F.
m RNFOC681QF to RNBOC3920F.
s8'y from P/N 531A507-001-101

‘13[00-003;103 Synchronizer Unit
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